PROIECT SCHEDULE

Date	30 September 2026
Team ID	6ab4756eb5170a9b58b3f57e
Project Name	**Script-Controlled ACL – Restrict Record Access Based on Field Value**
Maximum Marks	3 Marks

PROJECT SCHEDULE – 7 DAYS

Script-Controlled ACL – Restrict Record Access Based on Field Value

The following seven-day schedule divides the ServiceNow project into manageable stages. The Project Leader coordinates and performs the main implementation, while the four Team Members provide support in documentation, report preparation, testing, screenshots, review, presentation and submission preparation.

7-Day Project Plan

Day	Main Activity	Project Leader	Team Members	Deliverable / Output
Day 1	Project Initiation & Planning	Understand requirements; create project plan; assign responsibilities; prepare ServiceNow Developer Instance.	Review requirements; collect project information; prepare documentation outline.	Project plan, team responsibilities, requirement notes
Day 2	User, Role & Table Creation	Create project user; create BB1, BB2, BB3 and BB4 roles; create Institution Details table and fields.	Prepare field list and table documentation; record configuration details.	Users, roles, table and fields configured
Day 3	Branch Configuration & Sample Data	Configure ECE, EEE and CSC branch choices; create sample Institution Details records.	Prepare sample-data table; verify records and capture important screenshots.	Branch choices and sample records completed
Day 4	ACL Implementation	Create and configure Read, Create, Write and Delete ACLs; implement the script-controlled Read restriction.	Document ACL configuration; prepare ACL matrix and supporting explanation.	Four ACLs configured and documented
Day 5	Testing & Validation	Test access using the configured user and roles; verify branch-based restriction and CRUD permissions.	Capture test screenshots; compare expected and actual results; report issues.	Testing evidence, screenshots and validation results
Day 6	Documentation, Report & Video	Review complete project; perform final system check; prepare/record project demonstration video.	Compile report; add Problem Statement, Requirements, Ideation, Architecture, Use Case, DFD, ER Diagram and ACL Matrix.	Completed project report and demonstration video
Day 7	Final Review & Submission	Conduct final verification; complete final submission; upload/update video link in Google Drive.	Proofread report; verify screenshots and supporting files; assist final review.	Final project package, Google Drive video link and completed submission

Daily Milestones

- Day 1: Project scope, requirements and responsibilities finalized.
- Day 2: Users, roles and Institution Details table configured.
- Day 3: Branch choices and sample records completed.
- Day 4: Read, Create, Write and Delete ACLs configured.
- Day 5: Access restrictions and ACL operations tested successfully.

PROJECT SCHEDULE

• Day 6: Report, screenshots and project demonstration video completed.
• Day 7: Final review, Google Drive video-link update and project submission completed.

Final Responsibility

The Project Leader has overall responsibility for completing the ServiceNow implementation, coordinating the team, performing final verification, completing the final submission, and updating the project video/demo link in Google Drive. The four Team Members support the work through documentation, report preparation, testing, screenshots, review and presentation activities.